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Hurricane Protection 
Recommendations and Options

$1.5 B: Complete the 
Authorized System

• Complete West Bank, 
Lake Ponchartrain

• Incorporate Canal 
Closures / Pump Stations

• Incorporate Non-Fed 
Levees

• Armoring

$1.6 B: Improvement 
Recommendations

• Repair the Existing System
– Levees, Floodwalls, Pumps

• Rebuild to Design Height
• Near Term Ecosystem 

Restoration

Total
$3.1 B
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Hurricane Protection System Restoration 
– Program Summary

Hurricane Protection System
• 284 miles: Federal levees/floodwalls
• 71 pump stations

Damage
• 169 miles: Federal levees/floodwalls
• 34 pump stations

Reconstruction Schedule
• Restore to pre-Katrina conditions 

•Federal system by 1 Jun 06
• Assess non-Federal systems: by 15 Dec 05

Estimated Program Costs - $1.3B
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Construction Progress

Feature of Work Quantity
Scheduled 

Total 
Total To 

Date
Percent 

Complete
Temporary Prot. Lineal Feet 17,300 13,600 78.6%
Wall Demolition Lineal Feet 8,805 4,665 53.0%
Major Levee 
Repair Cubic Yards 4,030,348 293,700 7.3%

Sheetpile Lineal Feet 18,250 870 4.8%
Concrete Wall Lineal Feet 15,005 0 0.0%
Misc.Levee/Flood-
wall  Scour Repair Miles 181.0 67 37.0%

Rip Rap Tons 162,800 12,000 7.4%
Control/Flood  
Gate Structures Each 13 0 0.0%
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•Federal system by 1 Jun 06
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Estimated Program Costs - $1.3B

Awarded Contracts Distribution Metrics
# %# $ Awarded %$

Local 34 89% $178,657 92%
National 4 11% $16,008 8%
TOTAL 38 100% $194,665 100%

Large Business 20 53% $145,130 75%
Small Business 18 47% $49,535 25%
TOTAL 38 100% $194,665 100%

8(a) 8 21% $8,349 4%
Hub Zone 6 16% $15,432 8%
Government 3 8% $1,633 1%
Unrestricted 21 55% $169,251 87%

38 100% $194,665 100%
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ENERGY AND WATER APPROPRIATIONS

CONFERENCE REPORT

• Provides $8 million to conduct a comprehensive hurricane 
protection study

• 100% Federal Funds

• “…consider providing protection for a storm surge equivalent 
to a Category 5 hurricane within the project area…”

• “…submit a feasibility report for short-term protection within 
6 months of enactment of this Act, interim protection within 12 
months of enactment of this Act and long-term comprehensive 
protection within 24 months...”


